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I recommend that the following 2014 SHOPP Amendments be approved:  

 

 

SHOPP Amendment 14H-414 

Amends the 2014 State Highway Operation and Protection Program by incorporating project 

cost, scope, schedule and technical changes as shown in the Attachment. 
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2014 SHOPP Amendment 14H-414 

Cost, Scope, Schedule and Technical Changes 
Includes Federal Emergency Relief Funds 

($ Thousands) 

Dist County  Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments 

01 Mendocino 162 11.5/11.8 Near Dos Rios, from 1.4 
to 1.7 miles east of 
Rodeo Creek Bridge.  
Construct soldier pile 
walls and drainage 
galleries. 

4553 0B530 0114000035 201.131 10 9,515 15/16 
16/17 

PA&ED 
PS&E 

RW 
Const 

1,300 
1,300 

10 
1,430 

1,300 
1,300 

10 
1,430 

Updated schedule 
per approved 
PCR. 

02 Trinity 36 26.8/27.1 Near Forest Glen, from 
0.5 to 0.1 mile west of 
Route 3.  Curve 
improvement. 

3526 4F860 0213000043 201.010 120 
231 

1,580 
4,727 

15/16 
17/18 

PA&ED 
PS&E 

RW 
Const 

374 
149 
92 

261 

970 
1,150 

250 
1,750 

Updated 
schedule and 
cost per 
approved PCR. 

04 San Mateo 82 13.7 Near Burlingame and 
Hillsborough city limits, at 
the intersection of Route 
82 and Floribunda 
Avenue.  Install left turn 
signal. 

0686 1G020 0400002011 201.010 1,765 2,253 15/16 
16/17 

PA&ED 
PS&E 

RW 
Const 

846 
1,300 

450 
700 

846 
1,300 

450 
700 

Updated schedule 
per approved 
PCR. 

07 Los Angeles 1 0.98 In Long Beach, at 
Alamitos Bay Bridge No. 
53-0064.  Seismic retrofit. 

4165 27540 0700000520 201.113 2,938 14,590 15/16 
17/18 

PA&ED 
PS&E 

RW 
Const 

1,075 
1,551 

0 
2,772 

1,075 
1,551 

0 
2,772 

Update 
schedule per 
approved PCR. 

07 Los Angeles 57 R2.0/5.6 In Diamond Bar, from 
Diamond Bar Boulevard 
to State Street; also, on 
Route 210 in Irwindale, 
Azusa, and Glendora, 
from Irwindale Avenue to 
Route 57.  Soil 
stabilization at bridge 
abututment slopes. 

4675 30030 0713000436 201.335 8 1,709 16/17 
15/16 

PA&ED 
PS&E 

RW 
Const 

0 
250 

5 
250 

0 
250 

5 
250 

Update 
schedule per 
approved PCR. 

08 Riverside 60 R12.1/22.1 In and near the cities of 
Riverside, Moreno Valley 
and Beaumont, from 
Route 215 to Gilman 
Springs Road; also west 
of Jack Rabbit Trail to 
Route 10 (PM 26.5 to 
30.4).  Rehabilitate 
pavement. 

 0040M 1C091 0814000223 201.121 7 20,600 14/15 PA&ED 
PS&E 

RW 
Const 

721 
1,030 

22 
2,059 

721 
1,030 

22 
2,409 

Update cost per 
approved PCR. 
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2014 SHOPP Amendment 14H-414 

Cost, Scope, Schedule and Technical Changes 
Includes Federal Emergency Relief Funds 

($ Thousands) 

Dist County  Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments 

08 Riverside Var Var In Riverside and San 
Bernardino Counties, on 
various routes. Replace 
weather system and 
highway advisory radios 
and update software. 
(G13 Contingency 
Project) 

 0012H 1C630 0812000338 201.315 5 0 
2,059 

16/17 
15/16 

PA&ED 
PS&E 

RW 
Const 

271 
432 
24 
0 

550 
312 
24 

480 

Update 
schedule and 
cost per 
approved PCR. 

08 San 
Bernardino 

10 30.9/33.3 In Redlands, from Route 
38/Orange Street to Ford 
Street.  Rehabilitate 
roadway. 

 0159J 0K291 0812000098 201.122 7 25,055 16/17 PA&ED 
PS&E 

RW 
Const 

0 
1,593 

220 
2,623 

0 
1,738 

45 
2,623 

Update cost per 
approved PCR. 

08 San 
Bernardino 

10 R36.9/R39.1 Near Redlands, from Live 
Oak Canyon Road to 
County Line Road.   
Rehabilitate roadway. 

 0163C 0K293 0812000100 201.122 7 17,144 17/18 PA&ED 
PS&E 

RW 
Const 

0 
1,072 

145 
1725 

0 
1,246 

18 
1,725 

Update cost per 
approved PCR. 

08 San 
Bernardino 

138 R17.1/R19.2 Near Hesperia, from 1.8 
miles east of Route 15 to 
west of Summit Post 
Office Road.  Realign 
roadway. 

 0237P 0Q300 0800020191 201.015 425 31,968 14/15 PA&ED 
PS&E 

RW 
Const 

1,657 
1,340 

570 
4,800 

1,657 
1,340 

570 
6,484 

Update cost per 
approved PCR. 

11 San Diego 8 T0.5R0.7 In the city of San Diego, 
from Nimitz Boulevard to 
west of Presidio Park 
Overcrossing.  Pavement 
rehabilitation. 

1061 40860 1112000016 201.121 1 6,223 16/17 
15/16 

PA&ED 
PS&E 

RW 
Const 

0 
980 

3 
1,858 

0 
1,140 

3 
2,174 

Update 
schedule and 
cost per 
approved PCR 

11 San Diego 8 49.0 Near Pine Valley, at 
Buckman Springs Safety 
Roadside Rest Area 
(SRRA).  Rehabilitate 
SRRA sewer and water 
systems. 

1085 40910 1112000043 201.235  3,275 16/17 PA&ED 
PS&E 

RW 
Const 

409 
879 
20 

799 

698 
1,251 

20 
1,034 

Update cost per 
approved PCR. 

12 Orange 1 18.2 In Newport Beach, at 
North Arm Newport Bay 
Bridge (No. 55-0614).  
Rebuild failed slope 
paving and bike trail and 
construct cut-off wall. 

2382 0N910 1215000008 201.131 30 1,183 16/17 PA&ED 
PS&E 

RW 
Const 

275 
450 

0 
275 

500 
700 

0 
400 

Update cost per 
approved PCR. 
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2014 SHOPP Amendment 14H-414 

Cost, Scope, Schedule and Technical Changes 
Includes Federal Emergency Relief Funds 

($ Thousands) 

Dist County  Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments 

12 Orange 1 22.1/29.9 In and near Huntington 
Beach, at the 
intersections of 
Brookhurst Street, 
Magnolia Street, Newland 
Street, Lake/1st Street, 
Goldenwest Street and 
Warner Avenue.  Modify 
traffic signals and add 
lighting. 

2420 0M470 1212000065 201.010 20 
89 

2,800 
3,080 

15/16 PA&ED 
PS&E 

RW 
Const 

0 
1,100 

60 
900 

0 
1,520 

630 
1,000 

Update cost per 
approved PCR. 

12 Orange 39 11.7/12.2 In Anaheim, from Ball 
Road to Orange Avenue.  
Install new traffic signal, 
modify existing signal 
timing, and install median 
fence. 

3202 0N590 1214000065 201.010 10 748 16/17  
15/16 

PA&ED 
PS&E 

RW 
Const 

98 
300 

0 
360 

115 
351 

0 
421 

Update 
schedule and 
cost per 
approved PCR. 

12 Orange 55 0.0/17.9 In Newport Beach, Costa 
Mesa, Santa Ana, Tustin, 
Orange and Anaheim, 
from Finley Avenue to 
Route 91.  Upgrade metal 
beam guardrail (MBGR) 
and clean-up clear 
recovery zone. 

 3401A 0M500 1212000092 201.015  14,110 16/17 
15/16 

PA&ED 
PS&E 

RW 
Const 

0 
3,500 

20 
3,480 

0 
3,500 

20 
3,480 

Update 
schedule per 
approved PCR. 

                

                

                

 


